SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:38PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 042  Const Calendar Day: 213 Date: 09-Apr-2010  Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wilcox, Jason Approved Date: 06-May-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
OBG Bolting & Welding

ABF crews had had to work on 1 E - 2 E bottom weld , 2 E - 3 E North wing T beam stiffeners ,
South back bar, on 3 E - 4 E North wing lower plates, & 4 - E - CB 3. Crews started at 7:00 AM.

[]

Rory , & Jeremy had to work on 1 E - 2 E South wing bottom weld from the center of the plates
going South . Crews had to clean , & grind the back of the weld , heat the welding area , adjust the Bug - O
track , & calibrate the welding machine . Crews were done at 9:00 AM.

Rory started the 1st pass on the 5.0 meter long weld at 9:10 AM. Crews had to clean , grind the
previous weld , & check with the Q A & QC before going to the next weld . At 12:00 PM. Crews had
completed 3 passes . Crews were done welding the South half at 3:30 PM.

After that , crews had to work on the 2nd half from the center of the plates going North . Crews
were done at 4:30 PM. Rory started the 1st pass on the 2nd half at 4:35 PM. Crews were done at 5:10 PM.
Jim & Scott were on the site .

Mitch & Songtao had to work on 3 E - 4 E North wing lower plates. Crews had to set the Bug - O
track , & Machine between N 13 & N 19, grind , & clean the edge of the plates , connect the power & gas
lines , heat the welding area , & calibrate the welding machine . Crews were done at 9:10 AM.

Mitch started the 1st pass for the 2.5 meter long weld at 9:15 AM. Crews had to clean , grind the
previous weld , before going to the next pass . Crews were done welding at 1:15 PM.

After that , crews had to set between N 7, & N 13, clean , & grind the edge of the plates . Mitch
started the 1st pass at 3:30 PM. At 5:00 PM. Crews had completed 3 passes . Crews were done at 5:00
PM. Benificio & Mike were on the site .

Salvador & Gus had to work on 2 E - 3 E back bar , & the back of the weld . Crews had to cut the
remaining 3.0 meter section of the back bar & cut the back of the weld . They had to set the cutting
machine , connect the power line . Crews were done at 7:30 AM.

Salvador started to cut the lower section of the back bar using the plasma cutter at 7:35 AM.
Crews were done at 2:00 PM.

After that , crews had to disassemble & mobilize the plasma machine , reroute the power & air
lines , tools & equipment to the North wingon 2 E - 3 E .

In addition to that , crews had to work on the track for the plasma cutter . Crews were done at 5:15
PM. All welding crews left at 5:20 PM.

Obra , James C, Matt , Pablo , Jeffery , James S, Ethan , Mathew , Daven , & Rigo had to work
on CB 3 - 4 E connections . Crews had to install the remaining permanent bolts on the top , sides , &
bottom plates . Crews started at 7:10 AM. Crews were done at 3:10 PM. All bolting crews left at 3:20 PM.
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Job Name: 04-0120F4 Inspector Name Daouk, Sami

Diary #: 042

Date: 09-Apr-2010  Friday

Edwardo , Jaime , Barry & | had to work on bolt testing on CB 2 - 3 W . Eduardo started on the
West side wall at 10:50 AM. He was done at 12:00 PM. Jaime started on the top plates at 1:00 PM. He
was done at 3:00 PM. All bolts on the West side top plates had to be touched up to pass the test .

04-0120F4 Bid Item: 056 E-L02-OBG.056
AMERICAN BRIDGE/FLUOR, A JV

E Line Lift 02 OBG Erect structural steel

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP GUS MAKRIS 8.00 2.00 0.00 10.00 D
Ironworker JNM SONGTAO HUANG 8.00 2.00 0.00 10.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 D
Ironworker JNM MITCHELL SITTINGER 8.00 2.00 0.00 10.00 D
Ironworker FOR RORY HOGAN 8.00 2.00 0.00 10.00 D
Ironworker APP JEREMY DOLMAN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0020562 WELDING EQUIPMENT No
800 200 000 0.0 ]
*E0070562 WELDING EQUIPMENT No
800 200 000 0.00 ]
2083 WELDING MACHINE, MILLER 250 AMP No
800 200 000 0.0 ]
2082 WELDING MACHINE, MILLER 250 AMP No
800 2,00 000 0.0 []
*E0010562 WELDING EQUIPMENT No
800 200 000 0.0 []
04-0120F4 Bid ltem: 056 E-L04-OBG.056 E Line Lift 04 OBG Erect structural steel
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAIME BARRAGAN 2.00 0.00 0.00 2.00 D
Ironworker JNM EDUARDO PADILLA 2.00 0.00 0.00 2.00 D
Ironworker FOR JAMES STURGEON 8.00 0.00 0.00 8.00 D
Ironworker JNM ROBERT RUSSELL 8.00 0.00 0.00 8.00 D
Ironworker APP DEVAN MURPHY 8.00 0.00 0.00 8.00 D
Ironworker APP ETHAN KENT 8.00 0.00 0.00 8.00 D
Ironworker APP RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker APP MATTHEW CHAMBERLAIN 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM MATTHEW HOLT 8.00 0.00 0.00 8.00 D
Ironworker JNM JAMES CANTANDO 8.00 0.00 0.00 8.00 D
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